
course milestones (bold)
and changes in the project
deploy-kit commits
per day (most: 28)
phases
the EMF pipeline
Task 0 proposal due
11 Sep
walking skeleton: each EMF tool headless
18 Sep
Task 1 due
25 Sep
first QVTo resolution and Acceleo render
2 Oct
estate.qvto added
presentation 1: Task 1
9 Oct
Task 2 due
16 Oct
presentation 2: Tasks 2 and 3
estate.qvto removed; per-Project units
23 Oct
release 1.0.0 on main
Task 3 due
30 Oct
EMF Compare; Move removed; ATL port
Toolchain proof
11 to 16 Sep
Metamodels
16 to 28 Sep
Executable pipeline
30 Sep to 8 Oct
Task 2 and cluster
9 to 16 Oct
Structural change
19 to 22 Oct
Refined in production
22 to 30 Oct
Feedback and catch-up
31 Oct to 3 Nov
lower, resolve, render
estate.qvto
a third QVTo pass
over every Project
4 to 22 Oct
lower, resolve, render